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ESTIMATE RUN 05/25/2017

ESTIMATE SUMMARY 14:06:38

CONTID: C19490RA       ESTIMATE NO: 0009 FINL 2005

PCN: 19490RA-BID  COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL CHAIN STATION IMPROV PERCENT TIME:

PROJECT NO: NHPP0702-337                  

I-70 VAIL CHAIN STATION IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,811,449.90 PARTICIPATING $ $ -11,028.79

AWARD PROJECT AMT: 4,815,437.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 72,231.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.63

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

-11,028.79

-11,028.79

61,202.77

$

$

$

$

4,811,449.90

0.00

4,811,449.90

0.00

4,811,449.90

0.00

0.00

4,811,449.90

0.00

AMOUNT DUE 4,811,449.90 61,202.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 61,202.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

201.0 TIME ALLOW: 11/25/2016 ??:??:??

ORIG TIME ALLOW: 10/26/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/02/2016

05/02/2016

11/18/2016

11/18/2016

05/25/2017

10/22/2015

11/05/2015

11/24/2015

05/02/2016
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PCN: 19490RA-BID  ESTIMATE RUN 05/25/2017

PROJECT: NHPP0702-337                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

150,000.001.000

0.00

1.000

L S 

150,000.00000

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

3,100.001.000

0.00

1.000

L S 

3,100.00000

0015 *Removal of Electrical Conduit 0.000

0.000

202-00040  
 

0.000.000

0.00

0.000

LF  

2.10000

0020 *Removal of Fiber Optic Cable 0.000

0.000

202-00055  
 

0.000.000

0.00

0.000

LF  

1.00000

0025 *Removal of Delineator 11.000

0.000

202-00090  
 

60.5011.000

0.00

11.000

EACH

5.50000

0030 *Removal of Asphalt Mat 752.000

0.000

202-00220  
 

12,032.00752.000

0.00

752.000

SY  

16.00000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

1.90000

0040 *Removal of Light Standard 15.000

0.000

202-00700  
 

9,150.0015.000

0.00

15.000

EACH

610.00000

0045 *Removal of Light Standard Foundation 15.000

0.000

202-00705  
 

11,250.0015.000

0.00

15.000

EACH

750.00000

0050 *Removal of Closed Circuit Camera 2.000

0.000

202-00720  
 

360.002.000

0.00

2.000

EACH

180.00000

0055 *Removal of Ground Sign 4.000

0.000

202-00810  
 

440.004.000

0.00

4.000

EACH

110.00000
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PCN: 19490RA-BID  ESTIMATE RUN 05/25/2017

PROJECT: NHPP0702-337                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Sign (Special) 8.000

0.000

202-00815  
 

2,080.008.000

0.00

8.000

EACH

260.00000

0065 *Removal of Pull Box 9.000

0.000

202-00827  
 

6,570.009.000

0.00

9.000

EACH

730.00000

0070 *Removal of Guardrail Type 3 1,618.000

0.000

202-01130  
 

8,090.001,618.000

0.00

1,618.000

LF  

5.00000

0075 Sawing Asphalt Material (6 Inch) 1,621.000

0.000

202-05026  
 

3,404.101,621.000

0.00

1,621.000

LF  

2.10000

0080 Unclassified Excavation (Complete In Place) 337.000

0.000

203-00010  
 

26,286.00337.000

0.00

337.000

CY  

78.00000

0085 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

27.00000

0090 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

94.00000

0095 Blading 26.000

0.000

203-01500  
 

4,420.0026.000

0.00

26.000

HOUR

170.00000

0100 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

190.00000

0105 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

150.00000

0110 Truck (Dump) 18.000

0.000

203-01582  
 

2,880.0018.000

0.00

18.000

HOUR

160.00000
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PCN: 19490RA-BID  ESTIMATE RUN 05/25/2017

PROJECT: NHPP0702-337                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Front End Loader (Rubber Tire) 18.000

0.000

203-01590  
 

2,340.0018.000

0.00

18.000

HOUR

130.00000

0120 Potholing 24.000

0.000

203-01597  
 

6,240.0024.000

0.00

24.000

HOUR

260.00000

0125 Laborer 96.000

0.000

203-02330  
 

3,552.0096.000

0.00

96.000

HOUR

37.00000

0130 *Structure Excavation 155.000

0.000

206-00000  
 

4,340.00155.000

0.00

155.000

CY  

28.00000

0135 Structure Backfill (Flow-Fill) 55.000

0.000

206-00065  
 

8,800.0055.000

0.00

55.000

CY  

160.00000

0140 Structure Backfill (Class 1) 56.000

0.000

206-00100  
 

3,864.0056.000

0.00

56.000

CY  

69.00000

0145 *Erosion Log Type 1 (12 Inch) 303.000

0.000

208-00002  
 

1,151.40303.000

0.00

303.000

LF  

3.80000

0150 *Aggregate Bag 17.000

0.000

208-00035  
 

161.5017.000

0.00

17.000

LF  

9.50000

0155 Concrete Washout Structure 1.000

0.000

208-00045  
 

970.001.000

0.00

1.000

EACH

970.00000

0160 *Storm Drain Inlet Protection 6.000

0.000

208-00050  
 

2,040.006.000

0.00

6.000

EACH

340.00000

0165 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,900.00000
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PCN: 19490RA-BID  ESTIMATE RUN 05/25/2017

PROJECT: NHPP0702-337                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Labor) 91.000

0.000

208-00103  
 

3,367.0091.000

0.00

91.000

HOUR

37.00000

0175 Sweeping (Sediment Removal) 204.000

0.000

208-00106  
 

44,880.00204.000

0.00

204.000

HOUR

220.00000

0180 Erosion Control Supervisor 137.000

0.000

208-00206  
 

6,028.00137.000

0.00

137.000

DAY 

44.00000

0185 *Reset Utility Secondary Service Pedestal 0.000

0.000

210-00056  
 

0.000.000

0.00

0.000

EACH

2,900.00000

0190 *Reset Ground Sign 6.000

0.000

210-00810  
 

2,400.006.000

0.00

6.000

EACH

400.00000

0195 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0200 *Reset Pull Box 1.000

0.000

210-00827  
 

960.001.000

0.00

1.000

EACH

960.00000

0205 *Seeding (Native) 1.500

0.000

212-00006  
 

1,500.001.500

0.00

1.500

ACRE

1,000.00000

0210 *Soil Conditioning 1.500

0.000

212-00032  
 

5,700.001.500

0.00

1.500

ACRE

3,800.00000

0211 Mulching (Weed Free Straw) CMO 8 1.000

0.000

213-00004  
 

2,000.001.000

0.00

1.000

ACRE

2,000.00000

0212 Mulch Tackifier CMO 8 200.000

0.000

213-00061  
 

1,200.00200.000

0.00

200.000

LB  

6.00000
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PCN: 19490RA-BID  ESTIMATE RUN 05/25/2017

PROJECT: NHPP0702-337                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

2,025.000

0.000

216-00201  
 

3,847.502,025.000

0.00

2,025.000

SY  

1.90000

0220 Aggregate Base Course (Class 6) 1,687.080

-0.040

304-06000  
 

62,420.481,687.040

-1.48

1,687.040

TON 

37.00000

0225 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

0.000

TON 

54.00000

0230 *Hot Mix Asphalt (Patching) (Asphalt) 29.330

0.000

403-00720  
 

6,452.6029.330

0.00

29.330

TON 

220.00000

0235 *Hot Mix Asphalt (Grading SX) (75) 1,162.800

0.000

403-34701  
 

91,861.201,162.800

0.00

1,162.800

TON 

79.00000

0240 *Asphalt Cement Performance Grade (PG 58-34) 62.150

0.000

411-03355  
 

42,262.0062.150

0.00

62.150

TON 

680.00000

0245 *Emulsified Asphalt (Slow-Setting) 296.000

0.000

411-10255  
 

2,220.00296.000

0.00

296.000

GAL 

7.50000

0250 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

0.000

LF  

450.00000

0255 Riprap (9 Inch) 19.000

0.000

506-00209  
 

2,850.0019.000

0.00

19.000

CY  

150.00000

0260 Concrete Class B 40.000

0.000

601-01000  
 

14,400.0040.000

0.00

40.000

CY  

360.00000

0261 Culvert Lining (24 In) CMO 6 170.000

0.000

603-00026  
 

51,000.00170.000

0.00

170.000

LF  

300.00000
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PCN: 19490RA-BID  ESTIMATE RUN 05/25/2017

PROJECT: NHPP0702-337                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Vane Grate Inlet (10 Foot) 2.000

0.000

604-25010  
 

13,400.002.000

0.00

2.000

EACH

6,700.00000

0270 Vane Grate Inlet (Double) (15 Foot) 1.000

0.000

604-26015  
 

10,600.001.000

0.00

1.000

EACH

10,600.00000

0275 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0280 Manhole Special 1.000

0.000

604-39000  
 

33,300.001.000

0.00

1.000

EACH

33,300.00000

0285 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

53.00000

0286 Gdrail Ty 3 (6-3) Midwest Guardrail System (MSG) TY 3 
W-Beam

1,636.000

0.000

606-00301  
 

86,708.001,636.000

0.00

1,636.000

LF  

53.00000

0290 Curb and Gutter Type 2 (Section I-B) 1,564.000

0.000

609-21010  
 

40,664.001,564.000

0.00

1,564.000

LF  

26.00000

0295 *Delineator (Type I) 8.000

0.000

612-00001  
 

216.008.000

0.00

8.000

EACH

27.00000

0300 *Delineator (Type III) 4.000

0.000

612-00003  
 

108.004.000

0.00

4.000

EACH

27.00000

0305 *3 Inch Electrical Conduit (Bored) 634.000

0.000

613-00306  
 

69,740.00634.000

0.00

634.000

LF  

110.00000

0310 *3/4 Inch Electrical Conduit (Plastic) 39.000

0.000

613-01075  
 

390.0039.000

0.00

39.000

LF  

10.00000
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PCN: 19490RA-BID  ESTIMATE RUN 05/25/2017

PROJECT: NHPP0702-337                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *1-1/4 Inch Electrical Conduit (Plastic) 581.000

0.000

613-01125  
 

8,715.00581.000

0.00

581.000

LF  

15.00000

0320 *2 Inch Electrical Conduit (Plastic) 9,162.000

0.000

613-01200  
 

146,592.009,162.000

0.00

9,162.000

LF  

16.00000

0325 *2-1/2 Inch Electrical Conduit (Plastic) 1,447.000

0.000

613-01250  
 

24,599.001,447.000

0.00

1,447.000

LF  

17.00000

0330 *3 Inch Electrical Conduit (Plastic) 1,225.000

0.000

613-01300  
 

28,175.001,225.000

0.00

1,225.000

LF  

23.00000

0335 *Electrical Conduit (Plastic)(Multiduct) 0.000

0.000

613-03491  
 

0.000.000

0.00

0.000

LF  

15.00000

0340 *1-1/2 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

80.000

0.000

613-04130  
 

2,800.0080.000

0.00

80.000

LF  

35.00000

0345 *Type Four Pull Box 7.000

0.000

613-07004  
 

13,300.007.000

0.00

7.000

EACH

1,900.00000

0350 *Wiring 1.000

0.000

613-10000  
 

138,800.001.000

0.00

1.000

L S 

138,800.00000

0355 *Luminaire (LED)(12000 Lumens) 41.000

0.000

613-13030  
 

45,100.0041.000

0.00

41.000

EACH

1,100.00000

0360 *Luminaire (LED)(15000 Lumens) 41.000

0.000

613-13034  
 

61,500.0041.000

0.00

41.000

EACH

1,500.00000

0365 *Light Standard Metal (30 Foot) (2 Arm) (Spec) 41.000

0.000

613-34303  
 

250,100.0041.000

0.00

41.000

EACH

6,100.00000
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PCN: 19490RA-BID  ESTIMATE RUN 05/25/2017

PROJECT: NHPP0702-337                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Concrete Foundation Pad 2.000

0.000

613-40000  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0375 *Lighting Control Center 2.000

0.000

613-50100  
 

24,400.002.000

0.00

2.000

EACH

12,200.00000

0380 *Sign Panel (Class I) 34.000

0.000

614-00011  
 

714.0034.000

0.00

34.000

SF  

21.00000

0385 *Sign Panel (Class II) 276.000

0.000

614-00012  
 

6,900.00276.000

0.00

276.000

SF  

25.00000

0390 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

4.000

0.000

614-01573  
 

1,840.004.000

0.00

4.000

EACH

460.00000

0395 *Communications Cabinet (Type 1) 4.000

0.000

614-72831  
 

18,000.004.000

0.00

4.000

EACH

4,500.00000

0400 *Flashing Beacon 2.000

0.000

614-80000  
 

13,400.002.000

0.00

2.000

EACH

6,700.00000

0405 *Fiber Optic Cable (Single Mode) (12 Fiber) 11,765.000

0.000

614-87010  
 

42,354.0011,765.000

0.00

11,765.000

LF  

3.60000

0410 *Fiber Optic Termination Panel (24 Fiber) 5.000

0.000

614-87024  
 

3,500.005.000

0.00

5.000

EACH

700.00000

0415 *Closed Circuit Television 4.000

0.000

614-87320  
 

19,600.004.000

0.00

4.000

EACH

4,900.00000

0420 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

0.000.000

0.00

0.000

LF  

27.00000
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PCN: 19490RA-BID  ESTIMATE RUN 05/25/2017

PROJECT: NHPP0702-337                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Ethernet Switch 4.000

0.000

614-87690  
 

20,000.004.000

0.00

4.000

EACH

5,000.00000

0430 Trash Receptacle 18.000

0.000

622-00350  
 

11,340.0018.000

0.00

18.000

EACH

630.00000

0435 18 Inch Drainage Pipe (Class 4) 32.000

0.000

624-24018  
 

12,160.0032.000

0.00

32.000

LF  

380.00000

0440 18 Inch Equivalent Drainage Pipe Elliptical (Class 4) 118.000

0.000

624-44018  
 

14,160.00118.000

0.00

118.000

LF  

120.00000

0445 *Construction Surveying 1.000

0.000

625-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0450 *Mobilization 1.000

0.000

626-00000  
 

500,000.001.000

0.00

1.000

L S 

500,000.00000

0455 *Public Information Services 1.000

0.000

626-01000  
 

20,900.001.000

0.00

1.000

L S 

20,900.00000

0460 *Epoxy Pavement Marking 24.000

0.000

627-00005  
 

3,600.0024.000

0.00

24.000

GAL 

150.00000

0465 *4 Inch Pavement Marking Tape (Removable) 0.000

0.000

627-00025  
 

0.000.000

0.00

0.000

LF  

3.00000

0470 *Flagging 3,002.000

7.000

630-00000  
 

87,261.003,009.000

203.00

3,009.000

HOUR

29.00000

0475 *Traffic Control Inspection 73.000

0.000

630-00007  
 

45,260.0073.000

0.00

73.000

DAY 

620.00000
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PCN: 19490RA-BID  ESTIMATE RUN 05/25/2017

PROJECT: NHPP0702-337                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Traffic Control Management 127.000

0.000

630-00012  
 

105,410.00127.000

0.00

127.000

DAY 

830.00000

0485 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

160.00000

0490 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

440.004.000

0.00

4.000

EACH

110.00000

0495 *Construction Traffic Sign (Panel Size A) 59.000

0.000

630-80341  
 

1,239.0059.000

0.00

59.000

EACH

21.00000

0500 *Construction Traffic Sign (Panel Size B) 30.000

0.000

630-80342  
 

630.0030.000

0.00

30.000

EACH

21.00000

0505 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

84.004.000

0.00

4.000

EACH

21.00000

0510 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

21.001.000

0.00

1.000

EACH

21.00000

0515 *Portable Message Sign Panel 379.000

0.000

630-80359  
 

7,959.00379.000

0.00

379.000

DAY 

21.00000

0520 *Drum Channelizing Device 69.000

0.000

630-80360  
 

2,967.0069.000

0.00

69.000

EACH

43.00000

0525 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

43.00000

0530 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

43.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 Concrete Barrier (Temporary) 1,752.000

0.000

630-80370  
 

42,048.001,752.000

0.00

1,752.000

LF  

24.00000

0540 *Traffic Cone 147.000

0.000

630-80380  
 

808.50147.000

0.00

147.000

EACH

5.50000

0545 *Impact Attenuator (Temporary) 181.000

0.000

630-85011  
 

2,896.00181.000

0.00

181.000

DAY 

16.00000

0550 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0551 Added Item (Each)/ CMO No. 3 Light Standard Foundation 
(Special)

27.000

0.000

900-00007  
 

97,200.0027.000

0.00

27.000

EACH

3,600.00000

0555 F/A Partnering 1,400.000

0.000

700-70011  
 

1,400.001,400.000

0.00

1,400.000

F A 

1.00000

0560 F/A Asphalt Pavement Incentive -8,321.830

0.000

700-70012  
 

-8,321.83-8,321.830

0.00

-8,321.830

F A 

1.00000

0565 F/A Fuel Cost Adjustment -527.870

0.000

700-70016  
 

-527.87-527.870

0.00

-527.870

F A 

1.00000

0570 F/A Asphalt Cement Cost Adjustment 1,259.160

0.000

700-70019  
 

1,259.161,259.160

0.00

1,259.160

F A 

1.00000

0575 F/A On-The-Job Trainee 110.000

1,551.000

700-70021  
 

1,661.001,661.000

1,551.00

1,661.000

HOUR

1.00000

0580 F/A Relocate 0.000

0.000

700-70100  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 Added Item (Dollar)/ CO No. 5: Change in Condition for 
Excavation

189,220.780

0.000

900-00006  
 

189,220.78189,220.780

0.00

189,220.780

DOL 

1.00000

0705 Added Item (Dollar)/ Replace Deteriorated 24" CMP 18,709.970

0.000

900-00006  
 

18,709.9718,709.970

0.00

18,709.970

DOL 

1.00000

0710 Added Item (Dollar)/ MCR: Additional Fiber Optics Work 6,950.000

0.000

900-00006  
 

6,950.006,950.000

0.00

6,950.000

DOL 

1.00000

0715 Added Item (Dollar)/ Price Reduction for Over-weight 
Load (ABC)

0.000

-20.000

900-00006  
 

-20.00-20.000

-20.00

-20.000

DOL 

1.00000

0720 Added Item (OJT Damages) 0.000

-12,761.310

900-00028  
 

-12,761.31-12,761.310

-12,761.31

-12,761.310

HOUR

1.00000

CAT 3,008,898.68-11,028.793,008,898.68CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0590 *Structure Excavation 6,679.000

0.000

206-00000  
 

187,012.006,679.000

0.00

6,679.000

CY  

28.00000

0595 *Structure Backfill (Class 1) 5,675.000

0.000

206-00100  
 

391,575.005,675.000

0.00

5,675.000

CY  

69.00000

0600 Structure Backfill (Class 2) 159.000

0.000

206-00200  
 

4,293.00159.000

0.00

159.000

CY  

27.00000

0605 *Mechanical Reinforcement of Soil 4,771.000

0.000

206-00360  
 

114,504.004,771.000

0.00

4,771.000

CY  

24.00000

0610 *Filter Material (Special) 547.000

0.000

206-00505  
 

50,871.00547.000

0.00

547.000

CY  

93.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:38

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0615 *Shoring 1.000

0.000

206-01750  
 

135,000.001.000

0.00

1.000

L S 

135,000.00000

0620 *Geomembrane 3,448.000

0.000

420-00000  
 

20,688.003,448.000

0.00

3,448.000

SY  

6.00000

0625 *Drilled Caisson (36 Inch) 182.000

0.000

503-00036  
 

132,860.00182.000

0.00

182.000

LF  

730.00000

0626 Added Item (Dollar)/ CO 9: Drilled Caisson (36-Inch) 
Credit

-11,626.020

0.000

900-00006  
 

-11,626.02-11,626.020

0.00

-11,626.020

DOL 

1.00000

0630 *Block Facing 14,777.000

0.000

504-04410  
 

487,641.0014,777.000

0.00

14,777.000

SF  

33.00000

0635 *Concrete Class D (Wall) 131.000

0.000

601-03050  
 

129,690.00131.000

0.00

131.000

CY  

990.00000

0640 *Precast Concrete Unit 0.000

0.000

601-21010  
 

0.000.000

0.00

0.000

CY  

550.00000

0641 Added Item (Each)/ CO No, 2: Precast Concrete Unit 94.000

0.000

900-00007  
 

58,849.6494.000

0.00

94.000

EACH

626.06000

0645 Structural Concrete Stain 8.000

0.000

601-40400  
 

480.008.000

0.00

8.000

SY  

60.00000

0650 Reinforcing Steel (Epoxy Coated) 16,620.000

0.000

602-00020  
 

9,141.0016,620.000

0.00

16,620.000

LB  

0.55000

0655 *6 Inch Perforated Pipe Underdrain 1,534.000

0.000

605-00060  
 

23,010.001,534.000

0.00

1,534.000

LF  

15.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:38

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0660 *Subsurface Drain Outlet 532.000

0.000

605-84000  
 

505.40532.000

0.00

532.000

LF  

0.95000

0665 *2 Inch Electrical Conduit (Plastic) 196.000

0.000

613-01200  
 

3,136.00196.000

0.00

196.000

LF  

16.00000

0670 *2-1/2 Inch Electrical Conduit (Plastic) 12.000

0.000

613-01250  
 

204.0012.000

0.00

12.000

LF  

17.00000

0675 *Precast Colored Concrete Cap 1,674.000

0.000

622-20100  
 

33,480.001,674.000

0.00

1,674.000

LF  

20.00000

0700 Added Item (Dollar)/ Price Reduction for Concrete Class
D Wall

-712.800

0.000

900-00006  
 

-712.80-712.800

0.00

-712.800

DOL 

1.00000

CAT 1,770,601.220.001,770,601.22CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 Field Office (Class 2) 1.000

0.000

620-00002  
 

31,200.001.000

0.00

1.000

EACH

31,200.00000

0685 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

15,500.00000

0690 Sanitary Facility 1.000

0.000

620-00020  
 

750.001.000

0.00

1.000

EACH

750.00000

CAT 31,950.000.0031,950.00CURRENT AMT0400 $ $ $

$ 4,811,449.90-11,028.79$4,811,449.90$CURRENT AMTPROJECT TOTAL


